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Applicant City of Upland 
Project Title Evaluation of Potential Uses of Recycled 

Water for Groundwater Recharge and 
Conjunctive Use Opportunities 

County San Bernardino 
Grant Request $ 250,000.00 
Total Project Cost $ 277,000.00

 
Project Description: The Proposal manages groundwater supplies and increase local water availability by conducting a 
feasibility study to analyze the technical and regulatory issues of extensions of a recycled water system and recharge of 
recycled water, as well as potential impacts to down gradient groundwater purveyors. 
 
Evaluation Summary: 
 
 
 
 
 
 

 
 
 
 

 
 

 GWMP or Program: The criterion is fully addressed and supported with the 1978 Basin Adjudication.   
 

 Technical Adequacy of Work to be Performed: The criterion is less than fully addressed and documentation is 
incomplete or insufficient.  The applicant does a good job discussing the long term need and merit of the project, but 
does not address future financing and implementation or collaboration with stakeholders. Although the project is a 
feasibility study and does not require maintenance or monitoring, the applicant should have discussed how the findings 
of the study would be used. The project description lacked clarity and detailed descriptions.  
 

 Work Plan: The criterion is marginally addressed. Applicant does not address all the criteria as required in the PSP. The 
work plan is not Agreement-Ready and does not provide sufficient detail that would allow the reviewer to determine 
how the proposed task would fulfill the objectives of the proposal. The tasks are not detailed enough to determine 
level of effort, potential issues or how the task is to be accomplished; the tasks are objectives with deliverable 
documents.  The applicant did not address CEQA requirements and project administration. Also, it is unclear how this 
information will be disseminated to the public, Regional Water Quality Board and stakeholders.  
 

 Budget: The criterion is marginally addressed. Documentation is not provided and there is no breakdown of the costs 
into task direct expenses, labor, or subcontractors. The budget does not provide the source of the non-state share.  
 

 Schedule: The criterion is marginally addressed. The project is scheduled to be completed within two years as required 
by the PSP, but the schedule does not actually demonstrate how long each task will take because start dates per task 
are not provided. Due to the lack of details in the work plan used to describe the individual tasks, one cannot tell if the 
schedule is realistic or able to equate the schedule to the proposed budget. How the applicant derived the schedule is 
not discussed nor is how obstacles and delays will be overcome. 
 

 QA/QC: The criterion is less than fully addressed, and not fully documented.  The applicant provides personnel 
qualifications for experience and expertise, but does not document the QA/QC for model calibration. 
 

 Past Performance: The criterion is less than fully addressed, and not fully documented. The applicant provides 
examples of past performance but it is not clear what the applicant's role was in the projects. Based on the 
information provided in the application, it is difficult to assess the city's performance on schedules, budgets, and 
project management. The documentation does not provide evidence for high quality work performance, management 
of funds and meeting deadlines. The applicant should have provided a narrative that discussed the issues with the 
subcontractor that are noted in the quarterly report and how the applicant managed the issues and moved along with 
the project. 

Scoring Criterion Score 
GWMP or Program 5 
Technical Adequacy of Work to be Performed 3 
Work Plan 4 
Budget 2 
Schedule 2 
QA/QC 3 
Past Performance 3 
Geographical Balance 0 

Total Score 22 


